ATTACHMENT VI

TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY

March 1, 2004

On March 1, June 1, September 1, and December 1, E-Mail the following status information to the Council
Chairman at this address.

Department/Agency: DOA / Office of Computing Services
Name of Project: Statewide Email
LTIF Log No.: 02-014
Project Coordinator: Joe Lee
Project Status:
Date: March 1, 2004
Percent Complete: 61 %

Explanation':

'Note: An explanation should be provided if the project's "percent complete" is behind the baseline
"percent complete" established with the MOU.

Percentage complete is up to date with the projected goals in the initial MOU.
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